

### Laboratory Clean-Out Schedule

Building Name	Floor	Department	Month	Full Week	Complete Date
Engineering	1st	Engineering	February	1st	
	2nd	Engineering		2nd	
Wilson Hall	1st	Art	March	1st	
	2nd	Art		2nd	
	3rd	Art		3rd	
Roberts Hall	1st	Art	March	4th	
Optics	1st	NMDC	April	1st	
	2nd	Physics		2nd	
	3rd	Physics		3rd	
	4th	Physics		4th	
Materials Science	1st	Chem/Eng/Bio	June	1st	
	2nd	Chem/Eng/Bio		2nd	
	3rd	Chem/Eng/Bio		3rd	
	4th	Engineering		4th	
Johnson Research Center	1st		July	1st	
Von Braun Research Hall	1st		July	2nd	
	2nd			3rd	
Technology Hall	1st	Engineering	October	1st	
	2nd	Engineering		2nd	
	3rd	Engineering		3rd	
Cramer Hall Phase II	1st	NASA/UAH	December	1st	
	2nd	NASA/UAH		2nd	
	3rd	NASA/UAH		3rd	
	4th	NASA/UAH		4th	

Notes: