



The University of Alabama in Huntsville Uniform Guidance Project Team

UAH's Uniform Guidance Project Team was assembled to:

- Discover differences between the current and new federal requirements
- Revise policies and procedures to ensure compliance
- Inform the campus and responsible units of changes and impacts to policies, procedures and systems

Timeline:

14-18 July 2014	Identify Uniform Guidance Project Team
5 August 2014	Discovery and discussion of Uniform Guidance with Team Leaders
August – Mid September 2014	<p>Team meetings, discussion and draft policies, procedures and identification of additional resources (if applicable) required to comply with Uniform Guidance.</p> <p>Note: NSF has already released their draft Proposal & Award Policies & Procedures Guide (PAPPG) (Yellow high-light: change in accordance with Uniform Guidance; Blue high-light: proposed/<u>not yet approved</u> changes to PAPPG)</p> <ul style="list-style-type: none"> • Updated list of appointed members sent to team lead
26 August 2014	Time line with issues and red flags due to Bob Lindquist
1 November 2014	Communication to research community for comments/questions
Mid-September – 14 November 2014	Senior Administration Review of draft policies for comments, suggestions, and additional clarification (if necessary).
15-30 November 2014	Campus-wide review and comments on new policies and procedures
December 2014	UAH ready to implement changes

1-23 December 2014	Campus-wide education on Uniform Guidance and UAH policies, procedures, and systems
25 December 2014	Federal implementation begins
FY 15 (1 October 2014)	Beginning of first UAH fiscal year under the new guidance